

Timeline for Accredited Laboratory Setup for the USGv6 Testing Program					
Date	NIST	Accreditors	Test Laboratories	Community	Comments
2009					
early June	USGv6 website updated with this timeline and the results of the May 27th meeting.	Accreditors indicate willingness to set-up accreditation programs for USGv6.	Test laboratories indicate willingness to set up accredited test programs for USGv6. Identify intended scopes of accreditation.	Donations of tests and artifacts for use in the USGv6 accreditation and testing programs.	
	Test labs prompted to seek accreditors.	Comment on test methods in SP 500-273	Comment on test methods in SP 500-273		
	intending test labs and accreditors listed on USGv6 website.				
	Solicit sign-ups to the usgv6-testing mailgroup.				
	Solicit donations of tests and artifacts.				
July	Arrange test reviews.				
				Meet/synchronize to agree on the test set.	
31-Jul	Publish SP 500-273	Publish available accreditation programs.	Host/Router test bakeoff, subject to community interest, at UNH-IOL.	Review of designated abstract test specifications.	
	Publish the complete draft set of tests which will be designated in november as the USGv6-compliant set, subject to review and correction.				
Aug/Sept/Oct			Network Protection test bakeoff, subject to community interest, at ICSA Labs.		
Nov	First revision level of the abstract test specs established. Fixed till May 2010.			Meet/synchronize to agree on the corrected and 'frozen' test set.	
Dec					

Timeline for Accredited Laboratory Setup for the USGv6 Testing Program					
Date	NIST	Accreditors	Test Laboratories	Community	Comments