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Topics
q NIST AWS Transition
q Events and Timelines Summary
q Legacy Website
q Tool Disposition Definitions
q Tools and Services Disposition and Timelines Summary
q Information Sheets
q Source Code Access
q Account and Data Transfer Mechanisms and Procedures
q Installing Tools Locally
q Summary and Next Steps
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Events and Timelines
Event Timeline Comments
Tools to NIST AWS Completed Fixing issues as discovered
NIST Legacy Website Available Now Will update as information becomes available
Tools Shutdown June-September Tools that won’t be transitioned
Source Code Availability Mid-August Snapshot of NIST Legacy Source Code and Docker
Data Transfers Request June 24–July 31 Window for Account and Data Request and Consent
Tools Transition - Prometheus Mid-August Date of Tool Transitions to Prometheus Computing
Tools Transition - Other TBD Date of Tool Transitions to Other Organizations
Close Out Meeting September Final Community Wrap Up Meeting

q Timelines are best estimates
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NIST AWS Transition
q NIST Tools transition to NIST AWS
q Irrespective of NIST Health IT Program Sunsetting and Transition 
q Working through issues as they arise—minimal disruption to this point
q Applications Moved:

qIGAMT (Not moved -Shutdown June 30th)
qIGAMT-2
qTCAMT
qGVT
qP-ACT
qFITS
qIHE PCD
qNexus
qRTMMS
qXDS

qImmunization Test Suite 1
qImmunization Test Suite 2 - SVAP
qSyndromic Test Suite 1
qSyndromic Test Suite 2 - SVAP
qELR 2014/2015
qCDA Cancer Registry
qCDA Validation Suite
qHL7v2 Tools Portal
qLab Suite (LRI R2)
qLRI 2014
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NIST Health IT Program Legacy Website
q Provides current information and status of the NIST Health IT Tools

q Will be updated as we continue through the transition process

q Provides Information Sheets for Tools and Services
q Tool Name and Description
q Disposition
q Access
q Timeline
q Tool URL (New Host)
q Website URL (New Site)
q Actions Users Need to Take to Retain Accounts and Data
q Data Transfer Mechanisms

q URL: https://www.nist.gov/itl/nist-health-it-program-legacy-website
q NIST will host the site for the foreseeable future
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NIST Health IT Program Legacy Website Screen Shot
qhttps://www.nist.gov/itl/nist-health-it-program-legacy-website
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NIST Health IT Program Legacy Website Screen Shot
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Tool Disposition Framework
Archived

q Tool is archived and available for download

Transitioned to Prometheus Computing, LLC
q Tool will be maintained, updated, and publicly available 

Transitioned to Another Organization
q Tool will be adopted by another organization, level of support and availability to be determined by the 

owning organization

Note: All tools and projects will be archived on the NIST Repository regardless if they are being transition or 
not. This provides a snapshot of the project and is an option for users and organizations to fork and use.
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Archived
q No known organization is actively maintaining or updating the code base
q Legacy source code of tool is archived on NIST GitHub repository and is available for 

download and local installation
q Legacy docker compose file may be available for download and local installation

q Tool Dependent

q Data transfer opportunity and process is tool dependent
q It is uncertain how long NIST will keep the tool in GitHub 
q Project can be forked
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Transitioned to Prometheus Computing, LLC
q Tool will be transitioned to Prometheus Computing
q Tool to be hosted on Prometheus Computing AWS
q Prometheus will support users for the in-scope usages
q Data transfer opportunity and process is tool dependent
q Active source code of tool will be available on Prometheus GitHub repository and will be 

available for download and local installation
q Legacy source code of tool is archived on NIST GitHub repository available for download 

and local installation
q Docker compose files, where applicable, may be made available later
q It is uncertain how long NIST will keep the tool in GitHub
q Project can be forked
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Transitioned to Another Organization
q Tool will be transitioned to another organization
q Tool hosting, availability, and support is determined by the owning organization
q Data transfer opportunity and process is tool dependent and directed by the owning 

organization
q Active source code of tool availability is to be determined by the owning organization 
q Legacy source code of tool is archived on NIST GitHub repository available for download 

and local installation
q Docker compose files, where applicable, may be made available later
q It is uncertain how long NIST will keep the tool in GitHub
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NIST Web Application Tools Dispositions
Web Application Tools Disposition Timeline Data Transfer Mechanism
IGAMT-1 Archive Shutdown on June 30, 2026 Not Applicable
IGAMT-2 Transition to Prometheus Transition mid-August Provide consent for transfer
TCAMT-1 Transition to Prometheus Transition mid-August Provide consent for transfer
GVT Transition to Prometheus Transition mid-August User directed re-push
P-ACT Transition to Prometheus Transition mid-August None needed
Immunization TS-1 Transition to Prometheus Transition mid-August Re-establish account and config
Immunization TS-2 Funding Dependent TBD Re-establish account and config
HIMMS IIP Immunization TS Transition to Prometheus Transition mid-August Re-establish account and config
Syndromic TS-1 Funding Dependent TBD Not Applicable
Syndromic TS-2 Funding Dependent TBD Re-establish account and config
LRI Archive Shutdown September 2026 Not Applicable
ELR Funding Dependent TBD Not Applicable
Lab Test Suite Archive Shutdown September 2026 Not Applicable
FITS-1 Transition to Prometheus Transition mid-August Provide consent for transfer
FITS-2 Transition to Prometheus 1st Release August-October TBD
IHE Device Connectathon Transition to IHE - Discussion TBD Not Applicable
RTMSS Transition to IHE - Discussion TBD TBD
HL7 CDA CRV Funding Dependent & HTI-5 TBD Not Applicable
National Health Care Surveys I Funding Dependent & HTI-5 TBD Not Applicable
National Health Care Surveys II Funding Dependent & HTI-5 TBD Not Applicable
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Other Tools and Services Disposition Summary
Other Tools and Services Disposition Timeline Data Transfer Mechanism Comments
qDAR Transition to Prometheus Transition mid-August Not Applicable Not Applicable
IZ Gateway GVT Testing Transition to Prometheus Transition mid-August User Data Re-Push See GVT Page
HL7v2+ Website & Publisher Transition to HL7 TBD Not Applicable Not Applicable
GVT User Tools Transition to Prometheus Transition mid-August User Data Re-Push See GVT Page
APHL ELR Custom Tools Archived Completed Not Applicable Not Applicable
Vocab Service + APHL Service Archived Completed Not Applicable Not Applicable
IIS Sandbox Transition to Prometheus Completed Not Applicable Access Source Code
EHR IZ Sandbox Transition to Prometheus Completed Not Applicable Access Source Code
IZ Testbed Proxy Transition to Prometheus Completed Not Applicable Access Source Code
Synthea Patient Generator Transition to AIRA Completed Not Applicable Access Source Code
Message Modifier Transition to Prometheus Completed Not Applicable Access Source Code
HL7 v2 Validation Summary Transition to Prometheus Completed Not Applicable Access Source Code
XDS Toolkit/FHIR Toolkit Transition to IHE - Discussion TBD Not Applicable Not Applicable

Infrastructure Disposition Timeline
Resource Portal App Redirect Mid-August
NIST Project Legacy Website Build New for Transition Completed
HL7 v2 Validation Transition to Prometheus Completed
Code Set Service Transition to Prometheus Transition mid-August
Google Groups No Change Completed
NIST Github No Change Completed
GitLab Infrastructure No Change Completed
Nexus Transition to Prometheus Transition mid-August
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Tool Information Sheet Template
Tool Name

Tool Name Name of tool
Description Description and Use of Tool
Disposition 1) Archived 2) Transitioned to Prometheus Computing 3) Transitioned to Owning Organization
Access Download/Hosted by Prometheus Computing/Determined by Owning Organization
Timeline Estimated time of archiving or transition
New Tool URL URL to current support version of the tool, if applicable
New Website URL to current website of the tool, if applicable
User Actions Actions the users need to take for acessing tool and data
Data Transfer Options for account and data transfer, if applicable
Consent Form Link to consent form, if applicable
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IGAMT-2 Information Sheet
IGAMT-2

Tool Name IGAMT-2 - Implementation Guide Authoring and Management Tool (Release 2)
Description IGAMT-2 is the successor of IGAMT-1. IGAMT-2 is a tool used to create HL7 v2.x 

implementation guides that contain one or more conformance profiles. The tool provides 
capabilities to create both narrative text and messaging requirements in a structured 
environment. The tool outputs both human readable and computable implementation 
guides. IGAMT can be used in conjunction with TCAMT and GVT to create test cases and 
conformance validations tools. 

Disposition Transition to Prometheus Computing
Access Tool Hosted on Prometheus Computing AWS
Timeline August 14, 2026:  Provide Consent Window June 24, 2026 - July 31, 2026 
New Tool URL
New Website
User Actions Provide Consent, Request User Account and Data Transfer
Data Transfer NIST and Prometheus to coordinated database transfer process
Consent Form https://forms.gle/vPdGm357jWg72UXS6

https://forms.gle/vPdGm357jWg72UXS6
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Immunization Test Suite 1 Information Sheet
HL7 v2 Immunization Test Suite 1

Tool Name HL7 v2 Immunization Test Suite 1
Description The NIST Immunization Test Suite supports a broad range of testing in support of the 

Immunization Community, including transport (CDC SOAP Validation), messaging 
(content), and functional. The tool is used for ONC Health IT Certification (f)(1) 2015 
and test requirements to the HL7 v2.5.1 Immunization Messaging Implementation 
Guide Release 1.5 (2014).

Disposition Transition to Prometheus Computing
Access Tool Hosted on Prometheus Computing AWS
Timeline August 14, 2026
New Tool URL
New Website
User Actions Login and Record User Account and Configuration Data, or use as Guest
Data Transfer None: Re-established User Account and Configuration Data from Recorded Information
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Source Code and Docker Compose Files
q Links to GitHub Source Code Repos for the NIST Legacy Tools
q More information on Docker Compose Files Availability Forthcoming

q Spreadsheet provides 
the repo links and 
dependencies for all 
NIST tools Snapshots

q Freeze date to be 
determined—likely in 
mid-August

q NIST projects can be 
forked

q Prometheus will fork 
and continue support 
some tools

q Other project owning 
organizations may do 
the same 

q GitHub history can 
point you to forked 
versions

https://docs.google.com/spreadsheets/d/19HvPpFVLh_A3TwfatSmTGlvg7Bde-
e5QQAPz2E989MM/edit?gid=1262325903#gid=1262325903



18

Account and Data Transfer Process
q Opt-in via completing an on-line consent form

q Indicates that you agree to have your account and data transferred to tools hosted by Prometheus
q If consent is not provided, account and data will not be transferred and will essentially be deleted

q Opt-in period: June 24, 2026 – July 31, 2026
q Transfer to occur the week of August 17th, 2026

q NIST tools will go offline once successful transfer confirmed
q Tools that need Account and Data Transfer Consent

q IGAMT-2 Consent Form: https://forms.gle/vPdGm357jWg72UXS6 

q TCAMT Consent Form:  https://forms.gle/qguB9xtwxhQGsbQZ8 

q FITS Consent Form: https://forms.gle/AftKy3Nej6jusosG7 

q GVT – See transfer process GVT information slide 
q Process for tools transitioning to another organization

q Contact the organization that the tool is transitioning to 

https://forms.gle/vPdGm357jWg72UXS6
https://forms.gle/qguB9xtwxhQGsbQZ8
https://forms.gle/AftKy3Nej6jusosG7
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Consent Form
q IGAMT-2 Consent Form (as an example)
q Consent to transfer your data from the NIST 

servers to Prometheus Computing servers
q Tools needing consent form includes IGAMT-2, 

TCAMT, and FITS
q Each tool will have its own consent form 
q Make sure you provide the correct user account 

and e-mail address
q If you have multiple accounts for a given tool, 

submit a consent form for each account (e.g., 2 
TCAMT accounts)

q Window to provide consent is from June 24th, 
2026, to July 31, 2026

q Your data will be deleted if consent is not 
provided to transfer

q No guarantees are provided on the success of 
the data transfer 
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GVT – Account and Data Transfer Process
q GVT is a hosting platform for user created validation tools

q Context-free validation tools are created from IGAMT-2 Implementation guides
q Context-based validation tools are created from TCAMT Test Plans
q Users push IGAMT-2 and TCAMT tool artifacts to create the tools in GVT

q No Data Transfer will be done for GVT
q GVT Account and Data Transfer Process

q Re-establish IGAMT-2 account (via consent form)
q Re-establish TCAMT account, if applicable (via consent form)
q Re-establish GVT account (User Action: Login and record account information beforehand)
q Create tool scope and Re-push IGAMT-2 Implementation Guides and TCAMT Test Plans as needed
q Request help if needed

q Alternative GVT IGAMT-2/TCAMT Process
q Download IG and/or Test Plans (resource bundle) from IGAMT-2/TCAMT, and upload into GVT
q Source IG and Test Plan is lost if IGAMT and TCAMT accounts are not re-established

q See information sheet for IGAMT-1 for IGAMT-1/TCAMT/GVT Transfer Process
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Account and Data Transfer Process – Other Tools
q Includes the conformance testing tools (Immunization Test Suite, etc.)
q No user account or configuration data will be transferred
q Users are instructed to re-register and to set up configurations as necessary
q User should login and record/save relevant account information

q E.g., SOAP endpoints in the Immunization Test Suites

q Only a subset of the tools have user accounts; some tools require no action
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Installing Tools Locally
q Web Apps can be installed locally via docker images/compose files

q Docker images will not contain user data
q Data transfer necessary or start new
q Most tools don’t require data transfer
q Working on a data download transfer utility
q Need to consider the tool dependencies (so likely multiple pieces of the platform)
q Data skew (e.g., model updates), if seeking to keep in-sync with latest versions

q Key Point: if installing locally, overtime, updates, bug fixes, model changes will not be 
reflected in older versions of the tools which will likely lead to incompatible/invalid data 
(if seeking to update to newer versions of the tool)

q Essentially, you are on your own
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Summary and Next Steps
q NIST AWS Transitions Complete
q Most Tool Dispositions Known
q Tools to be transitioned will likely occur in Mid-August
q Be sure to complete consent forms to retain data to continue to use certain tools
q Check the legacy web-site for updates—this will be your main source of information
q We will update the site as information becomes available
q Specific tool updates will be made on the tool’s Google Group
q Additional e-mail broadcast updates may be given
q Will have a wrap up meeting in September
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Thank You

Questions?

Contact: r.snelick@prometheuscomputing.com or robert.snelick@nist.gov

For the latest information visit:

https://www.nist.gov/itl/nist-health-it-program-legacy-website

mailto:r.snelick@prometheuscomputing.com

