ANSI B109.zero Project Activities/Timeline

(updated 10 Nov 2010)

Webinars:

 15 Dec, 10-1200 ET

 12 January 2010, 10-1300 ET

26 Jan 2010, 10-1300 ET

23 Feb 2010, 10-1300 ET

9 March 2010, 10-1130

7 April 2010. 10-1300 

4 May 2010, 10-1300

8 Sept 2010 (Wednesday), 10-1200

22 Oct 2010 (Friday), 10-1300
3 Nov 2010 (Wednesday), 10-1300

8 Dec 2010 (Wednesday), 10-1300

(need to schedule two Jan 2011 webinars – 5 Jan 2011?? and 19 Jan 2011??)
Meetings:

DONE  9 + 10 Feb 2010;  Tucson, AZ (2-day meeting, in conjunction with AGA TMC meeting)

DONE  30 June – 2 July 2010, Delft, The Netherlands

 ----- US Delegation to OIML TC8/SC7 meeting

DONE  27 + 28 Sept 2010;  Kansas City, MO;  Face-to face with whole ANSI B109 Committee

B109.zero WG Meeting in Conjunction with Winter 2011 TMC Meeting 

Monday, 31 Jan 2011 and Tuesday, 1 Feb 2011 in Savannah, GA
Assignments:

DONE           US Thoughts on International Comments on the 1CD of OIML R137:

· Thoughts due back to Ralph 2 April 2010

Comments on Terminology:

· Due back to Ardis on ____________________
Review and comments on ANSI B109.zero, 6WD
· Due back to Ralph on ________________

Review and comments on OIML R137, 2CD 

· First round due back to Ralph on 5 Nov 2010 
· Second round due back to Ralph on 3 Dec 2010

· Distribute all US comments for review, have webinar on 8 Dec to discuss, 

· final US comments due to Netherlands on 15 Dec 2010
