**EO Section 4 Tasks and Timelines**

- **Day 0 – May 12, 2021**
  - EO 14028 issued

- **Day 45 – June 26, 2021**
  - Publish definition of “critical software” (4g)

- **Day 180 – Nov 8, 2021**
  - Publish preliminary guidelines for enhancing SW SC security (4c)

- **Day 360 – May 8, 2022**
  - Publish additional guidelines, including review/update procedures (4d)

- **Day 30 – June 11, 2021**
  - Solicit input from stakeholders (4b)

- **Day 60 – July 11, 2021**
  - Publish guidance outlining security measures for critical software (4i)
  - Publish guidelines recommending minimum standards for vendor testing of SW source code (4r)

- **Day 270 – Feb 6, 2022**
  - Issue guidance identifying practices that enhance security of SW SC (4e)
  - Initiate pilot programs, identifying IoT cyber & secure SW development practices or criteria for consumer labeling programs (4s, 4t, 4u)

- **Day 365 – May 12, 2022**
  - Review & submit summary report of pilot programs (4w)