## NIST CYBER

## **EO Section 4 Tasks and Timelines**



Day 0 – May 12, 2021

EO 14028 issued



Day 45 -

June 26, 2021

Publish definition of "critical software" (4g)



Day 180 -

Nov 8, 2021


Publish preliminary guidelines for enhancing SW SC security (4c)



Day 360 -

May 8, 2022

Publish additional guidelines, including review/update procedures (4d)



3

Day 30 -

June 11, 2021

Publish guidance outlining security measures for critical software (4i)

Publish guidelines recommending minimum standards for vendor testing of SW source code (4r)



July 11, 2021

Issue guidance identifying practices that enhance security of SW SC (4e)

Initiate pilot programs, identifying IoT cyber & secure SW development practices or criteria for consumer labeling programs (4s, 4t, 4u)

Day 270 -

Feb 6, 2022

Review & submit summary report of pilot programs (4w)



Day 365 -

May 12, 2022